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Kia ora,
 
We refer to your information request below. Hamilton City Council provides the following
response.
 
Your request:
 

1. Details of expenditure to date on the current flood mapping exercise ie

https://hamilton.govt.nz/property-rates-and-building/district-plan/flood-mapping/

2. Original budget for the exercise and when that budget was set.

3. Current forecast for the exercise (ie expenditure to date plus any expected future

expenditure)
 
Our response:
 

1.      Details of expenditure to date on the current flood mapping exercise ie
https://hamilton.govt.nz/property-rates-and-building/district-plan/flood-
mapping/

 
The link in the information request leads to a generic flood mapping page on
Hamilton City Councils website, which offers three drops downs: Floodviewer (the
on-line tool displaying best available information), The District Plan (which has flood
maps embedded for 14% of the city from 2012), and Waikato Hazards Portal
(Waikato Regional Council tool). It is assumed the query relates to the Floodviewer,
and all ‘current’ data shown, including the cost to produce and display this data.

 

2.      Original budget for the exercise and when that budget was set.
 

The data that is displayed on Floodviewer has been created between 2013 and 2024
and costs associated with this can include model, peer reviews, legal, consultation,
staff time. It is noted that flood data from 2012 from the Hamilton City District Plan
which covered 14% of the city, and has now entirely been replaced by updated
modelling. The 2012 costs were not part of the Floodviewer project and have not
been included in the information provided in this response.
 
Budgets for the Floodviewer and technical work needed to inform the Floodviewer
and associated mapping have been set and reviewed over the last 10 or more years.
These budgets are reviewed on an annual and three yearly basis as part of Councils
long-term planning processes.
 
The Floodviewer is also being delivered and developed in three stages. A summary of
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the scope of each phase, its status, the budgeted costs and the actual costs are
provided below:
 

Stage Description Budget Cost to date Forecast
cost to
complete

1 Delivery of Floodviewer for
the following catchments:
·     Mangakootukutuku
·     Rotokauri
·     Mangaheka
Scope includes flood
modelling, peer reviews,
GIS and mapping,
communications

  $938,076 Stage 1 is
completed

2 Te Awa O Katapaki, Te
Rapa, Waitawhiriwhiri,
Citywide Overland Flow
Paths and Depressions
completed and published.
Final project close out to
be completed. Estimated
cost to complete $5k

  $971,310 Stage 2 is
completed

3 Kirikiriroa,
Hamilton/Chartwell/ St
Andrews. All flood
modelling complete and
published. Final project
close out to be completed.
Estimated cost to
complete $30k

  $525,779 Stage 3 is
completed

 
3.      Current forecast for the exercise (ie expenditure to date plus any expected future

expenditure)
 

The total cost is currently: $2,435,165 + $35,000.
 
You have the right to seek an investigation and review by the Ombudsman of this decision.
Information about how to make a complaint is available at www.ombudsman.parliament.nz or
freephone 0800 802 602.
 
Ngaa mihi
Keeley Faulkner
Official Information Coordinator
Legal services
Governance & Assurance Team | Business Services
Email: officialinformation@hcc.govt.nz






